

# Configuration Problems & Resolutions Outbrief

CDM/ISEA Workshop

4 December, 2002

Crystal City

Peggy Ann Langlois - Team Lead

Action Item#- 001026-08

Action Source  
TBD

Date Due

- **Brief Description**

- Program CDMD-OA to set the R9 trigger when ISC changes from E to G. Approved but needs to be scheduled and prioritized

- **Status**

- Programming waiting to be scheduled

Action Item#- 010410-31

Action Source CCB 013001-11/AUTOSIR 10377

Date Due TBD

- **Brief Description**

- Technical details of security at CFF level bug fix to be worked out-Ben Go. BIW (Heather London) has provided examples to NSLC Pacific.

- **Status**

- Programming waiting to be scheduled

Action Item#- 010410-33

Action Source CCB 013001-18

Date

Due TBD

- **Brief Description**

- Creation of B and C records in CDMD-OA through a direct link to WSF Level C Oracle Tables at NAVICP.

- **Status**

- SRS submitted, programming waiting to be scheduled

Action Item#- 010410-48

Action Source CM 07

Date Due TBD

- **Brief Description**

- SEA 04L5 agreed to take action to investigate the Carrier replication issue with NSLC DETPAC, and provide PMS 312 with status and estimated completion date for real-time replication from Carrier Newport News remote server to CDMD-OA central server. PMS312 was contacted via e-mail and informed that the interim fix can be put into place until the replication program is complete.

- **Status**

- Open, no progress

Action Item#- 010410-61

Action Source CCB 013001-41

Date

Due TBD

- **Brief Description**

- SUBLANT (Don Fisher) /SPAWAR to investigate whether the issue with erroneous Julian date in JCN field (80 vice 120 cc) is going to be resolved in RMAIS. If not, OMMS NG will have to correct.

- **Status**

- Problem in OMMS-NG, reported to SPAWAR for action.

Action Item#- 011023-19

Action Source CDM Assessment

Date Due

03/03/02

- **Brief Description**

- RADWEB does not support transfers of NNPI data in its current release
- Modify RADWEB to include NNPI transfer capability

- **Status**

- In progress at NSLC DetPac

Action Item#- 020405-56

Action Source  
TBD

Date Due

- **Brief Description**

- SEI Management in CDMD-OA

- **Status**

- Autosir 10498 with attachment/waiting on prioritization/ Programming waiting to be scheduled.



Action Item#- 020405-57

Action Source  
TBD

Date Due

- **Brief Description**

- OMMS-NG will not accept a LSD Doc S/N nor LSD Doc Type Change.

- **Status**

- autosir 10576/ needs further discussion at next CPAR.

Action Item#- 020405-61

Action Source  
TBD

Date Due

- **Brief Description**

- The CSA Problems and Resolutions Team needs to review CDMD-OA code against OMMS-NG code to identify process discrepancies or differences.

- **Status**

- To be scheduled at a later date.

# New Action Items